


   

CONTINUATION OF SF-30 
 
1.  The purpose of this supplemental agreement is to : 
    
 A. Incorporate the following Engineering Change Proposal’s into Sub CLINS 0015:   
 
  1.  L00-007 - $2,637 ($3,306 in costs and $331 in fixed fee) 
  2.  L99-065 - $10,299 ($10,687 in costs and $972 in fixed fee) 
  3.  L00-024 - $14,022 ($12,747 in costs and $1275 in fixed fee) 
  4.  L99-196b - $98,880 ($89,891 in costs and $8.989 in fixed fee) 
  5.  L98-014 - $18,044 ($16,404 in costs and $1,640 in fixed fee) 
  6.  L00-054 - $13,034 ($11,849 in costs and $1,185 in fixed fee) 
  7.  L00-055 - $38,487 ($34,997 in costs and $3,500 in fixed fee) 
  8.  WO# 43832 - DRCS Phase I & II in VIB - $215,785 ($196,168 in costs   
                          and $19,617 in fixed fee)  
   

B.  This modification is authorized under Contract Clause H-25, “Upgrades and 
Modifications to Service Systems” Sep 97 Funding provided under existing funds in CLIN 
0015 and PR #F10LGZ01600200.  Total increase in contract value $35,000.    
 
 
2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
 
 A.  SF 33, Block 20 – (Pen and Ink change): 
 Changed From  Changed to   Net Change 
 $93,692,074   $93,727,074   $35,000 
 
 B.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
 

8 of 65 CLIN 0015  $    3,625,987 $   3,660,987   $   35,000 
8a of 65 Total 0015-  $    3,625,987 $   3,660,987   $   35,000 
8a of 65 Total FY 00  $ 42,081,534  $ 42,116,534   $   35,000 
 
16a of 65 Opt 2 Total   $ 42,081,534  $  42,116,534  $   35,000 
16a of 65 Summary Total $229,188,702 $229,223,702  $   35,000 
   

 Total Net Change to Section B:  $35,000 
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C.  Page 8 of 65, CLIN 0015:  Add subclin’s 0015AV, 0015AW, 0015AX, 0015AY, 0015AZ,             
0015BA, 0015BB, and 0015BC. 

 
3.  Section G – CONTRACT ADMINISTRATION DATA 
 Page 23b of 65: 
 (a)  Add ACRN CM – 5703400 300 83LE 253099 010000 555L0 35182F 662400 F62400 
               PR # - F10LGZ01600200 = $35,000 (P00048) 
                         ACRN CM total should read $35,000 
  
4.  As a result of the above referenced changes, remove the contract pages listed under Column I 
and insert the revised pages under Column II.  (Areas of change are annotated by a vertical line in 
the right margin) 
 
 
 Column I (Remove)   Column II (Insert) 
 
 Page  8     Page  8 

    Page  8a 
Page 16a    Page 16a 
Page 23b    Page 23b 

   
  
4.  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable adjustment for 
this change, the contractor hereby releases the government from any and all liability under 
this contract for further equitable adjustments attributable to this change. 
 
 
 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 3,660,987$                

From Change To
Est. Cost 3,625,987$        35,000$            3,660,987$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops 140,197$          
 0015AC AHU at VIB 323,532$          
 0015AD ECP L99-165 34,856$            
 0015AE ECP L99-194 34,016$            
 00015AF ECP L99-196A 124,735$          
 0015AG ECP L98-026 3,742$              
 0015AH ECP L98-125 2,861$              
 0015AJ ECP L98-147 75,971$            
 0015AK ECP L00-005 13,243$            
 0015AL ECP L98-065 5,736$              
 0015AM ECP L98-075 6,995$              
 0015AN ECP L98-120 33,176$            
 0015AO ECP L98-097 20,482$            
 0015AP ECP L99-187A&B 45,168$            
 0015AQ ECP L98-151 5,378$              
 0015AR ECP L00-044 22,930$            
 0015AS ECP L98-201 10,299$            
 0015AT ECP L00-058 4,300$              
 0015AU ECP L00-057 6,954$              
 0015AV ECP L00-007 3,636$              
 0015AW ECP L99-065 10,687$            
 0015AX ECP L99-024 14,022$            
 0015AY ECP L99-196b 98,880$            
 0015AZ ECP L98-014 18,044$            
 0015BA ECP L00-054 13,034$            
 0015BB ECP L00-055 38,487$            
 0015BC DRCS Phase I & II in VIB 215,785$          

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

ESTIMATED COSTS (CLINS 0011 – 0013) 35,302,920$              

AWARD FEE (CLIN 0014)           3,152,627$                

ESTIMATED COST (CLIN 0015)    3,660,987$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 42,116,534$              
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,132,942$      
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598$      
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 42,116,534$      
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 35,055,467$      
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 34,125,383$      
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 33,971,802$      
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 32,343,976$      
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 00-06 229,223,702$    
     (Items 1-7)

Modification P00048 to
Contract F08650-98-C-0035

Page 16a of 65



  
    

 SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 

 
    Appropriation/Lmt SubHead/CPN Recip DODAAD  OBLIGATED 
ACRN Acct Class Data Supplement Accounting Classification Information  AMOUNT  

 
 
 CD 5703400 300 83LE 25309S 555L0 01 33605F 662400 F62400   $  1,438,000                     
  PR# - F50LGZ91310100 = $1,494,000  (P00025) 
  PR# - F50LGZ91310100 =  [$56,000]  (P00035) 
 
 CE 5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400  $20,798,288           
  PR# - F50LGZ91310100 = $18,164,000  (P00025) 
  PR# - F55SLS00880400 = $120,000  (P00029) 
  PR# - F55SLS00460200 = $200,000  (P00029) 
  PR# - F55SLS00760100 = $164,000  (P00029) 

PR# - F55SLS00950300 = $75,000  (P00029) 
PR# - F55SLS93200400 = $1,975,288 (P00037)                                                                                   

  PR# - F53SLS01020400 = $100,000 (P00039) 
 

CF 5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400   $  1,169,731                      
 PR# - F50LGZ91310100 = $650,000  (P00025) 

  PR# - F5SLS32000500 = $50,000  (P00029) 
  PR# - F53SLS01030100 = $18,731 (P00032) 
  PR# - F55SLS01180300 = $250,000 (P00039) 
  PR# - F55SLS00970100 = $201,000 (P00041)                                                                                                                      
 
 CG 5703400 300 83LE 264D91 522 01 35878F 662400 F62400   $  1,494,507                   
  PR# - FQ252001010700 = $1,030,778  (P00028) 
  PR# - FQ252001540500 = $   140,197  (P00032) 
  PR# - FQ252001470200 = $   323,532  (P00033) 
 

CH 5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA  $       87,703                  
                             PR# - FQ252001611400 =  $87,703 (P00034) 
 
 CI Not used. 
 
 CJ 5703400 300 83LE 25309A 555L0 01 35119F 662400 F62400   $     630,000        
  PR# - F13SLS00690100 = $630,000 (P00039) 
 
 CK 5703400 300 83LE 25309T 010000 555L0 35144F 662400 F62400  $     409,300 
  PR# - F53SLS01661500 = $374,300 (P00039) 
  PR# - F53SLS01670300 = $35,000 (P00039) 
 
 CL 5703400 300 83LE 25309D 010000 555L0 35119F 662400 F62400  $      102,000 
  PR# - F51SLS02230400 = $60,000 (P00039) 
  PR# - F51SLS01460100 = $42,000 (P00041) 
  
 CM   5703400 300 83LE 253099 010000 555L0 35182F 662400 F62400  $        35,000   
  PR# - F10LGZ01600200 = $35,000 (P00048) 
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